

Meeting Minutes: check

Date: October 27, 2025

Participants: devarajlanka000@gmail.com

Summary:

- Key Discussion Points:**
- Project status update: User authentication module completed and in testing phase (80% sprint completion)
- Database migration scheduled for Friday night at 11 PM with expected 30-minute downtime
- Staging environment dry runs completed successfully
- Client presentation preparation in progress
- Action Items:**
- Tom: Execute database migration on Friday at 11 PM
- Lisa: Incorporate team feedback into presentation slides by tomorrow
- All team members: Review presentation slides and provide feedback by tomorrow
- Team: Schedule separate technical discussion about API rate limits after meeting
- Decisions Made:**
- Database migration approved for Friday night
- Client presentation scheduled for Friday
- Stakeholder notifications to be sent regarding migration
- Next Steps:**
- Stakeholder notification about database migration
- Technical discussion on API rate limiting issues
- Final review of client presentation materials
- Continue sprint work toward completion goals

Full Transcript:

Good morning everyone. Let's start our weekly team meeting. First on the agenda is the project status update. Sarah, can you share an update on the new feature development? Sure, we've completed the user authentication module and it's currently in testing. The team has been working really hard and we're about 80% done with the overall sprint goals. Great work Sarah. Now, regarding the database migration that Tom mentioned last week, what's the status on that? Tom here - the migration is scheduled for this Friday night at 11 PM. We've done dry runs in the staging environment and

everything looks good. We expect minimal downtime, probably around 30 minutes. Perfect. Let's make sure all stakeholders are notified. Moving on to the next topic, we need to discuss the upcoming client presentation. Lisa, you're leading that, correct? Yes, I am. I've prepared the slides and sent them to everyone yesterday. Please review them and send me your feedback by tomorrow so I can incorporate any changes before the Friday presentation. Excellent. Are there any blockers or concerns anyone wants to raise? Mike has a question about the API rate limits we're seeing in production. Good point Mike. Let's schedule a separate technical discussion about that after this meeting. Any other items? If not, let's wrap up. Great job everyone, keep up the good work. Meeting adjourned.